GDAAC Notes for
MODIS Technical Team Meeting (1 0/5/99)

WEEKLY HIGHLIGHTS:

. Received DAP for PGEO3 v2.4.3, SSIT in progress

. MOSS-3 Dry Run in progress

. Initial test of alternate profile for PGEOI successful (split scans across LO granule boundary)

WEeekLY PLAN:

. Complete MOSS-3 Dry Run, including ingest of L.2/3 products from MODAPS across SIPS interface
. Take delivery of updated DAP for PGE7 1 (L.1 A subsetter) from SDST

. Continue integration testing of PGEO3 v2.4.3

. Test alternate profile of PGEOI to accommodate split scans across L O granule boundary

W ORK IN PROGRESS AND FUTURE:

. Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
. Selective push of only successfully tested data products from MODAPS may be necessary
. Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM STATUS: YELLOW
. Drop 5A.02+ in Ops, TS 1, TS2 modes

Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready| State Notes

Ops | PGEOI v2.1.1 5/21/1999 5/27/1999 6/16/1999 611711999 Expected G | Launch Version

Ops | PGE02 v2.2.0 | 6/3/1999 | 6/21/1999 | 6/24/1999 1 9/27/1999 | Expected | | Launch Version
|ops | PGEO3 v2.1.0 | 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 |E x pected]| G |

| Test | PGEO3 v2.4.3 | 10/1/1999 | | Expected | G| Launch Version
| Test| PGE71v2.0.2 | 71711999 | | Expvected | Y | Patch vending from SDST




